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PA Invoice
TRANSPORTATION : NO V ‘ 4 ZUDZ Bill No. 7045910
{llinois Commerce Commission Bill Date 23-0CT-02
RAIL SAFETY SECTION Billed Through 24-0CT-02
Customer No. 10638
Project No. 1L0072
Cust Ref. No. 1 N/A
ILLINOIS COMMERCE COMMISSION ustomer Re. No N
RAILROAD SAFETY SPECIALIST File No.
Ocurrence/In-Service Date
527 EAST CAPITOL AVE
SPRINGFIELD IL 62700
CSX Federal ID No. 54 - 6000720
Work Site ROSSVILLE, IL
Project Description :  YOUR PROPN (85%) OF COSTS TO UPGRADE XING FROM FLS TO FLS W/GATES @ HENDERSON ST IN
ROSSVILLE (VERMILION COUNTY), IL PER ICC ORDER #T02-0049; X-11525 DOT 353 676H. (RM)
L —————
*5#PB No,] FOR CHARGES FROM 08-OCT-01 THRU 08-0CT—02%*

Item Description Total Amount
LABOR NON-CONTRACT $373.88
INVOICE-CONTRACT ENG $7,306.74
LABOR GENERAL OFFICE $28.26

Invoice Total : $7.708.88

THIS IS TO CERTIFY YHAT THE REIMBURSEMENT COSTS
CONTAINED ON THIS INVOICE REPRESENTS ACTUAL
PROJECT COSTS AND THAT THESE COSTS HAVE NOT
PREVIOUSLY BEEN SUBMITIED FOR REIMBURSEMENT,

Framie T-0Prmmill.

MANAGER, EXPENDITURES BILLING
CS8X_TRANSPORTATION

DOCKETED

Remit To :

A $7,708.88
CSX Transportation monnt Due e NOV_02
PO BOX 641949 Due Date — —
PITTSBURGH PA 15264-1949 Payment Terms 30 NET

If you have any questions regarding this invoice, please contact Rich Medley at 904 279-6959



CSX TRANSPORTATION Report Date 29-0CT-2002 13:

Supplemental Information

Bill Number
CSX Project No
Customer Ref No

PROGRESS BILL NUMBER : 1

Egtimate : 126594.
Cumulative Charges : 7708 .
Difference : 118886.

THE BILL INCLUDES CHARGES FROM 10/08/2001

TOTAL PROJECT COST 7708.

Legacy Billed -

7045910
IL0072
N/A

97 100.00%

88 6.09%

09 93.91%

THRU 10/08/2002

88

19



CSX TRANSPORTATION

Invoice

ILoO072

ILOO72

ILOO72

7045910

Item Date
15-NOV-01
28-JAN-02
27-FEB-02
24-APR-02
03-0CT-02
¢8-0CT-02
08-0CT-02
08-0CT-02

Task (INVOICE-CONTRACT ENG) Total

LABOR GENERAL 15-0CT-01
CFFICE

Task (LABOR GENERAL OFFICE) Total

LABOR NON-
CONTRACT

08-0CT-01
08-NOV-01
08-FEB-02
20-MAR-02
09-AUG-02
12-AUG-02

Task (LABOR NON-CONTRACT) Total

Invoice (7045510} Total

Project

Employee/Supplier
SOUTHWEST SIGNAL ENG
HARMON INDUSTRIES IN
SAFETRAN SYSTEMS CCR
SOUTHWEST SIGNAL ENG
10 EAST CORP
SCUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG
SOUTHWEST SIGNAL ENG

CITRONE, Ms. GERAILDI

MALANDRUCCO, MR. JOS
MALANDRUCCO, MR. JOS
CARINE, MR. PAUL C
CARINE, MR. PAUL C
WAGONER, MR. BRIC L
WAGONER, MR. ERIC L

Invoice Details Report

Expenditure Type

PS-DESIGN ENGINEERING
PS-DESIGN ENCINEERING
PS-DESIGN ENGINEERING
PS-DESICGN ENGINEERING
PS-DESICN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING
PS-DESIGN ENGINEERING

LBR-CLERICAL

LBR- SAL-SUPERVISCRY LBR
IBR-SAL-SUPERVISCRY LEBR
LBR-SAL-SUPERVISORY LBR
LBR-SAL- SUPERVISORY LBR
LBR-SAL-SUPERVISORY LBR
LBR-SAL-SUPERVISCRY LER

Report Date:
Page: 1

INV:16111 INV:16111 PRC
INV:20092496

INV:427673

INV: 16555

INV:6222 |PROJECT ADMIN
INV:16956 |PROJECT ADMI
INV:1764% |PROJECT ADMI
INV:17783 |PROJECT ADMI

29-0CT-2002 13:18

of

Quantity

§5%6.1¢

8607.16

1

uoM Raw Cost
DOLLARS 1806.00
DOLLARS 7871.80
DOLLARS 180.00
DOLLARS 80.00
DOLLARS 4.36
DOLLARS 90.00
DOLLARS 90.00
DOLLARS 90.00
8596.16
HOURS 20,50
20.90
HOURS 54.57
HOURS 57.05
HOURS &4 .59
HOURS 61.52
HOURS 27.47
HOURS 27.47
292.67
8909.73

Burden % Bill Amcount

59.11

54.34
£4.34
54.34
54.34
32.78
32.78

7708.88



